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Location: Changxing Island, Shanghai, PRC
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Item Title Detail

1 Other important observations At 0830 I went on a shop floor walkthrough and observed the following:

77m mockup- No work being performed.  I identified a crack that had not 

been previously reported on skin “C” at the longitudinal stiffener to 

diaphragm lug, weld joint, MUSA-95-41.  The crack was longitudinal and 

was approximately 215mm in length.  I

89m-No work being performed.

114m-Tightening of bolts continue.

Bay 4

Welding continues on diaphragm plates.  ZPMC has completed the butt 

splice on one plate and is waiting the required 72 hours to perform NDT.  

ZPMC has already begun a second place in the same bay.   

Bay 8

ZPMC was tack welding another diaphragm together.  During tacking the 

restraining block at the end of the plates and two tacks cracked.

Hot Forming Shop

9 diaphragm flange plates have been formed to date.  Hot forming began on 

3/12/08.  ZPMC has the capability to hot form 6 plates a day.  The force 

being used to bend the plates is 1000 psi.

2 Key conversations 1415-I talked with John Hamer, ABF regarding the start date of the Partial 

Mockup.  Mr. Hamer indicated that it would probably start next week.  Mr. 

Hamer also mention that there were discussions scheduled to determine 

whether or not macroetch samples taken from the 77m mockup of similar 

joints would negate the requirement to take macroetches from the 89m 
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mockup in the same joint types.

Inspected By: Ishibashi,Josh Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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